
TASK DESCRIPTION PROJECTED START / AGENCY DEADLINE

Effective Date of EPA TSCA Approval July 21, 2009

Initial Submittal of Engineering & Monitoring Plan w/ Project Schedule to EPA (#1) September 30, 2009

Receipt of EPA Comments on Engineering & Monitoring Plan March 29, 2010

Submittal of Revised Engineering & Monitoring Plan and Project Schedule to EPA (#2) 3rd Quarter, 2010

Submittal of Sampling Plan (as Appendix to E&M Plan) to EPA 4th Quarter, 2010

MAJOR WORK SCOPE ITEMS
Permitting On-going for project duration

Initial Site Clearing Activities 1st Quarter, 2010

Asbestos Abatement (Building 16) 2nd Quarter, 2010

Demolition of Remaining Site Structures 3rd Quarter, 2010

Finalize Engineering & Monitoring Plan (including confirmatory sampling plan) with EPA 1st Quarter, 2011 *

Finalize Design Details of Air Sparge Treatment System 1st Quarter, 2011

Additional PCB Delineation & Characterization Sampling 2nd Quarter, 2011 * ^

Bid Solicitation, Procurement of Subs, Site Clearing & Setup (Air Sparge System) 2nd Quarter, 2011

Bid Solicitation, Procurement of Subs, Site Clearing & Setup (PCB Remediation) 4th Quarter, 2011

Additional RI for Deep GW & Pilot Testing, as necessary 3rd Quarter, 2011

Installation of Shallow GW Remediation System (Sec. 1&2) 4th Quarter, 2011 ^

PCB Material Excavation & Off-site Disposal (>500ppm) 2nd Quarter, 2012 * ^

Backfill Areas where PCB Material Removed for Consolidation 4th Quarter, 2012 * ^

PCB Material Consolidation (50 - 500 ppm) 1st Quarter, 2013 * ^

Installation of Shallow GW Remediation System (Sec. 3&4) 4th Quarter, 2012 ^

Tract 2 Soil Remediation & Mitigation 3rd Quarter, 2013

Shallow GW Treatment System Operation (Sec. 1&2) 4th Quarter, 2013

Construct Caps in TSCA Disposal Areas 4th, Quarter, 2013 * ^

Install Well Clusters in relation to TSCA Disposal Areas 1st Quarter, 2014 * ^

Channelize Southern Drainage Ditch 2nd Quarter, 2014

Construct TSCA Disposal Area Flood Control Berms 3rd Quarter, 2014

Shallow GW Treatment System Operation (Sec. 3&4) 4th Quarter, 2014

Install Remainder of Perimeter Fencing Per TSCA Approval 4th Quarter, 2014

Shallow Soil Confirmatory Sampling for VOCs in Air Sparge System Areas 1st Quarter, 2015 ^

Installation & Operation of Deep GW Remediation System 2nd, Quarter, 2015

Site-wide Grading and Install Site-wide cap controls 2nd Quarter, 2015 ^

Quarterly Sampling of Well Clusters for TSCA Disposal Areas (3 yr. Duration) 3rd Quarter, 2016

Quarterly Shallow MNA GW Sampling After Shutdown of Air Sparge System (2 yrs.) 1st Quarter, 2017

Quarterly Deep MNA GW Sampling After Shutdown of Deep Treatment System (2 yrs.) 2nd Quarter, 2017

Annual GW Sampling of Well Clusters for TSCA Disposal Areas (27 yrs. After year 3) 3rd Quarter, 2043

AGENCY SUBMITTALS

EPA SUBMITTALS
Submit Initial Engineering & Monitoring Plan to EPA September 30, 2009

Submit Revised Engineering & Monitoring Plan to EPA 3rd Quarter, 2010

TSCA Remedial Action Status Quarterly Reports to EPA October 20, 2009 (Quarterly Thereafter thru 1st Qtr. 2015)

Submit Proof of Financial Assurance for Perpetual Monitoring & Maintenance to EPA 4th Quarter, 2010

Submit Location of "Consolidated Material TSCA Disposal Area" to EPA 3rd Quarter, 2011

Submit Well Cluster Location Notice to EPA 3rd Quarter, 2013

Submit Copy of TSCA Disposal Area Deed Notice to EPA 4th Quarter, 2014

Annual Summary Reports to EPA July 1, 2015 (Annually Thereafter on July 1st - 30 year Duration)

Notes:
*  -  Schedule for task is contingent on actual time for EPA review and approval of E&M Plan
^  -  Actual schedule for task is dependent on weather.
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